

CVISN Update – Budget Section  
Presented by  
Colonel Jim Prochniak, Superintendent, NDHP

December 8, 2010

Good afternoon, Mr. Chairman, and members of the Budget Section. I'm Colonel Jim Prochniak, Superintendent of the NDHP. I will be giving a brief update regarding the CVISN implementation study. Many of my comments are the same as my June 22<sup>nd</sup> report as no further developments have occurred.

- ✓ SB 2011 appropriated \$100,000 to develop a report on the possibility of CVISN deployment.
- ✓ McFarland Management in association with Iteris has submitted their findings as required by an RFP in the document titled North Dakota CVISN Deployment Planning.
- ✓ Feasibility/desirability of electronic permitting was considered.

The North Dakota Core CVISN planning process has been a success. This process has yielded the following important accomplishments:

1. An approach to obtain a CVIEW product was determined.
2. An approach to conduct E-Screening has been determined.
3. Input from ND motor carriers was obtained indicating a strong support for the state to deploy systems to meet Core CVISN compliance.
4. North Dakota's Core CVISN Program Plan and Top-Level Design document was re-written in the new FMCSA format, and provides a roadmap for how North Dakota plans to meet Core CVISN compliance. This document has been submitted to FMCSA for approval.

SB 2011 allocated \$100,000 for the CVISN study. Of the \$100,000, \$80,595 was used to prepare CVISN Deployment Plan and Top Level Design, \$6,092 was used for advertising, and \$11,755 to pay for CVISN grant application planning, leaving a balance of \$1,158.