Rural Water Bucket Updated Implementation Timelines

Agassiz Water Users District - Gilby

Project Name: Reservoir 1 to 3 Transmission Expansion

Implementation Timeline:
Planning: Completed
Design: January – April 2023
Bidding: June 2023
Begin Construction: August 2023
Completion: August 2024

All Seasons Water Users District - Bottineau

Project Name: System 1 Expansion – Phase 2

Implementation Timeline:
Planning: September 2023
Design: December 2023 – January 2024
Bidding: March 2024
Begin Construction: May 2024
Completion: June 2025

Cass Rural Water District - Kindred

Project Name: County Road 17 Improvements

Implementation Timeline:
Planning: April 2023
Design: May 2023
Bidding: July 2023
Begin Construction: August 2023
Completion: November 2023

Project Name: System Wide Improvements

Implementation Timeline:
Planning: November 2023
Design: January 2024
Bidding: March 2024
Begin Construction: June 2024
Completion: September 2025

Central Plains Water District - Fessenden

Project Name: Connection to the city of Maddock

Implementation Timeline:
Planning: April – May 2023
Design: June – November 2023
Bidding: January 2024
Begin Construction: March 2024
Completion: June 2025

East Central Regional Water District - Thompson

Project Name: Individual Service to Galesburg

Implementation Timeline:
Planning: Completed
Design: February – May 2023
Bidding: May – June 2023*
Begin Construction: August 2023
Completion: July 2024
*Project might be completed using 21-23 funds.

Project Name: Hillsboro Water Treatment Plant Expansion

Implementation Timeline:
Planning: Fall 2023
Design: Summer 2024
Bidding: April 2025
Begin Construction: June 2025
Completion: December 2026

Project Name: Wellfield, Transmission and User Expansion

Implementation Timeline:
Planning: Spring 2023
Design: Summer 2023
Bidding: October 2023
Begin Construction: Fall 2023 – Spring 2024
Completion: December 2024

Greater Ramsey Water District - Devils Lake

Project Name: North System Capacity Improvements

Implementation Timeline:
Planning: November 2022 – January 2023
Design: February – June 2023
Bidding: August 2023
Begin Construction: September 2023
Completion: November 2024

McLean-Sheridan Rural Water District - Turtle Lake

Project Name: Phase 2 Water Treatment Plant Construction

Implementation Timeline:
Planning: December 2022
Design: Early 2023
Bidding: May 2023
Begin Construction: July 2023
Completion: July 2025

Project Name: Phase 3 Expansion

Implementation Timeline:
Planning: August 2023
Design: Fall 2023
Bidding: November 2023
Begin Construction: June 2024
Completion: Late 2024

Northeast Regional Water District - Cavalier

Project Name: Bulk Cities to Individual Service

Implementation Timeline:
Planning: Summer – Fall 2023
Design: Winter 2023 – 2024
Bidding: May 2024
Begin Construction: June 2024
Completion: November 2026

Project Name: Water Treatment Plant and Wellfield Expansion

Implementation Timeline:
Planning: January – May 2023
Design: June 2023 – February 2024
Bidding: February 2024
Begin Construction: June 2024
Completion: August 2025 (long lead times on material)

Various Rural Water Districts in Eastern ND

Project Name: Long Term Water Supply for Northeast North Dakota

Implementation Timeline:
Planning: January – June 2023
Design: Fall 2024
Bidding: Spring 2025
Start Construction: Spring 2025
Completion: Summer 2026

Rolette County - Turtle Mtn. Public Utilities - Belcourt

Project Name: Highway 43 Reservoir and Pump Station Improvements

Implementation Timeline:
Planning: March 2023
Design: August 2023
Bidding: April 2024
Begin Construction: July 2024
Completion: November 2025

Project Name: Three Mile Road Rural Water Main Improvements

Implementation Timeline:
Planning: Completed
Design: August 2023
Bidding: January 2024
Begin Construction: April 2024
Completion: November 2024

Project Name: Highway 43 and BIA 8 Water Main Improvements

Implementation Timeline:
Planning: Completed
Design: June 2023
Bidding: November 2023
Begin Construction: April 2024
Completion: August 2025

South Central Regional Water District - Bismarck

Project Name: Service to the city of Ashley

Implementation Timeline:
Planning: June 2023 (assuming a favorable vote)
Design: August 2023
Bidding: November 2023
Begin Construction: June 2024
Completion: December 2024

Southeast Water Users District - Mantador

Project Name: West System Water Treatment Plant Improvements

Implementation Timeline:
Planning: April 2023
Design: May – November 2023
Bidding: December 2023
Begin Construction: March 2024
Completion: December 2025

Stutsman Rural Water District - Jamestown

Project Name: Raw Water Facilities Improvement

Implementation Timeline:
Planning: Underway
Design: Nearly complete
Bidding: March 2023*
Begin Construction: May 2023
Completion: November 2024
*Project might be completed using 21-23 funds.

Project Name: Service to the city of Streeter

Implementation Timeline:
Planning: October – November 2023
Design: December 2023 – January 2024
Bidding: March 2024
Begin Construction: May 2024
Completion: November 2024

Tri-County Water District - Petersburg

Project Name: Phase 6 Expansion (Western Grand Forks and Eastern Nelson County)

Implementation Timeline:
Planning: September 2023
Design: December 2023 – January 2024
Bidding: March 2024
Begin Construction: May 2024
Completion: June 2025

Project Name: Phase 7 Expansion (McVille Area)

Implementation Timeline:
Planning: December 2023
Design: January – March 2024
Bidding: May 2024
Begin Construction: July 2024
Completion: July 2025

Upper Souris Rural Water District - Kenmare

Project Name: Systemwide User Expansion & Capacity Improvements - Phase 2

Implementation Timeline:
Planning: August – September 2023
Design: October 2023
Bidding: February 2024
Begin Construction: June 2024
Completion: November 2025