
NORTH DAKOTA LEGISLATIVE MANAGEMENT 

Minutes of the 

INFORMATION TECHNOLOGY COMMITTEE 

Wednesday, April 4, 2012 
Harvest Room, State Capitol 

Bismarck, North Dakota 
 

Representative Robin Weisz, Chairman, called the 
meeting to order at 9:00 a.m. 

Members present:  Representatives Robin Weisz, 
Corey Mock, Gary Paur, Roscoe Streyle; Senators 
Joe Miller, Larry Robinson, Donald Schaible, Rich 
Wardner; Chief Information Officer Lisa Feldner 

Members absent:  Representatives Randy 
Boehning, Keith Kempenich; Senator Margaret Sitte 

Others present:  See Appendix A 
It was moved by Senator Robinson, seconded 

by Senator Wardner, and carried on a voice vote 
that the minutes of the January 11, 2012, meeting 
be approved as distributed. 

 
REPORT FROM THE CHIEF 

INFORMATION OFFICER 
Ms. Lisa Feldner, Chief Information Officer, 

Information Technology Department, provided status 
reports (Appendix B) on the Statewide Longitudinal 
Data System Initiative pursuant to North Dakota 
Century Code Section 15.1-02-18 and health 
information technology activities.  She said a 
statewide longitudinal data system is required of the 
state due to the acceptance and expenditure of 
elementary and secondary education federal fiscal 
stimulus funds.  She provided the following summary 
of efforts currently underway regarding the initiative: 

 The Department of Public Instruction has been 
awarded approximately $5 million of federal 
funds for implementing an elementary and 
secondary education longitudinal data system.  
This system will provide information to the 
statewide longitudinal data system.  The project 
is currently 44 percent under budget and 
2 percent behind schedule. 

 Job Service North Dakota has been awarded 
approximately $1 million of federal funds for a 
Workforce Data Quality Initiative, which is the 
agency's component of the statewide 
longitudinal data system.  The agency has 
selected a project vendor and is currently in the 
planning phase of the project. 

 The North Dakota University System has 
implemented a data warehouse for its campus 
solutions application and has applied for a 
federal grant to develop automated data 
extracts to the statewide longitudinal data 
system. 

 The Statewide Longitudinal Data System 
Initiative, which is the combination of all of the 
individual projects, is currently 85 percent under 
budget and 12 percent behind schedule. 

Ms. Feldner said the Information Technology 
Department would be able to provide a demonstration 
of the statewide longitudinal data system at the 
committee's next meeting. 

Ms. Feldner said the Legislative Assembly in 2011 
authorized three new full-time equivalent positions for 
the Health Information Technology Office within the 
department, including a health information network 
technical manager, a health information network 
trainer, and a health information network technical, 
security, and privacy specialist.  She said the 
positions have been filled. 

Ms. Feldner said the department has received a 
$5,343,733 grant from the Office of the National 
Coordinator for Health Information Technology for 
implementing a statewide health information 
technology and exchange network.  She said the 
grant is for four years and will be used for planning 
activities (10 percent), intrastate implementation 
(55 percent), and interstate implementation 
(35 percent).  She said the grant's matching 
requirements are: 

Year 1 $0 of state funds for each federal dollar 
Year 2 $1 of state funds for each $10 of federal dollars 
Year 3 $1 of state funds for each $7 of federal dollars 
Year 4 $1 of state funds for each $3 of federal dollars 

Ms. Feldner said the department issued a request 
for proposal for a statewide health information 
technology and exchange network and awarded a 
contract to Optum Health Information Exchange.  She 
said the project will be completed in three phases.  
She said funding for the statewide health information 
technology and exchange network will be provided 
equally among state government, health care payers, 
and health care providers.  She said participation fees 
for health care payers and providers will be 
established by the Health Information Technology 
Advisory Committee and are anticipated to begin in 
fiscal year 2014. 

In response to a question from Senator Robinson, 
Ms. Feldner said the participation fees are estimated 
to generate approximately $1 million to $1.5 million 
per year. 

 

https://ndlegis.gov/assembly/62-2011/docs/pdf/it040412appendixa.pdf
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ELEMENTARY AND SECONDARY 
EDUCATION INFORMATION 
TECHNOLOGY INITIATIVES 

Ms. Jody French, Interim Director, Educational 
Technology Council, provided information 
(Appendix C) regarding elementary and secondary 
education information technology initiatives.  She said 
the council's activities for the 2011-13 biennium 
include: 

 Classroom transformation grants - Competitive 
grants totaling $349,000 were awarded to six 
schools to support adoption of digital content to 
replace traditional textbooks and the use of 
1-to-1 student devices and online or blended 
teaching and learning methods. 

 Century Link grants - Grants totaling $25,000 
were awarded to five schools.  Grants were 
limited to schools in the Century Link service 
areas. 

 United States Department of Agriculture Rural 
Utilities Service grants - Grants totaling 
$658,236 were awarded to schools across the 
state to upgrade 48 video classrooms. 

 North Dakota kindergarten through grade 12 
educational technology plan - Update of the 
plan for 2012 through 2015. 

Ms. French said all elementary and secondary 
education schools are required to use the 
PowerSchool application as their student information 
system by July 2013.  She said EduTech staff is in the 
process of deploying the application to all schools.  
She said there are 160 public schools currently using 
PowerSchool.  She said seven additional schools will 
be added by September 2012, and all schools will be 
using PowerSchool by July 31, 2013.  She said 
EduTech staff is also working on delivering active 
directory services to all schools. 

Ms. French said the North Dakota Center for 
Distance Education is partnering with groups of small 
North Dakota schools to assist them to provide 
additional high school curriculum offerings and to fill a 
growing teacher shortage in critical areas. 

 
HIGHER EDUCATION INFORMATION 

TECHNOLOGY INITIATIVES 
Mr. Rich Lehn, Assistant to the Chief Information 

Officer, North Dakota University System, provided 
information (Appendix D) regarding higher education 
information technology planning, services, and major 
projects pursuant to Section 15-10-44, including 
information on the status of the joint University 
System and University of North Dakota (UND) 
information technology building project.  He said the 
State Board of Higher Education has identified the 
following information technology initiatives: 

 Lecture capture and content management - 
This initiative involves the implementation of 
online technology to record video, audio, and 
content. 

 Learning management system - This initiative 
involves the implementation of consistent 
learning management systems to enhance 
curriculum content and provide mobile device 
interfaces. 

 Document imaging scanning - Most higher 
education institutions use document scanning 
software for business functions such as invoice 
processing, contract management, electronic 
personnel files, and student records.  Most of 
the current systems are departmental-based 
and departmental-housed which do not provide 
operational efficiencies or sound security 
practices.  Implementation of a common 
administrative approach will improve 
efficiencies. 

 Unified communications system - This initiative 
involves the implementation of a consistent set 
of communication services, including integrated 
voice mail, e-mail, instant messaging, and 
personal computer interactions. 

 Human resources electronic workflow - This 
initiative involves an expansion and 
enhancement to the human resources 
electronic workflow, including centralized 
payroll. 

 Integrated approach to delivering information 
technology services - This initiative involves the 
implementation of a more integrated approach 
to information technology planning and service 
delivery, including minimizing locally developed 
software and hosting services and moving to 
broadly accepted and supported applications 
and services. 

Mr. Lehn said the Information Technology 
Department and University System recently 
completed a PeopleSoft environment partitioning 
project in which the human resources and financial 
databases for state government and higher education 
were separated. 

Mr. Lehn said the project steering committee for 
the joint University System and UND information 
technology building project has decided to separate 
the data center from the office building and construct 
the data center in an existing warehouse on the UND 
campus and construct a new office building on the 
west edge of the campus.  He said staff is currently 
reviewing the final designs and construction bid 
documents for the projects.  He said both facilities 
should be completed by August 2013. 

In response to a question from Representative 
Mock, Mr. Lehn said the existing warehouse is 
currently not being used to its capacity. 

In response to a question from Representative 
Streyle, Mr. Lehn said the estimated cost for the office 
building is $9 million, and the estimated cost for the 
data center is $6 million. 

 
 
 

https://ndlegis.gov/assembly/62-2011/docs/pdf/it040412appendixc.pdf
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COORDINATION OF SERVICES 
Mr. Mark Johnson, Executive Director, North 

Dakota Association of Counties, provided information 
(Appendix E) regarding the coordination of services 
between the Information Technology Department 
(ITD) and political subdivisions.  He said the 
coordination of information technology services 
between the department and political subdivisions is 
essential to the efficient delivery of services.  He said 
the department through the statewide information 
technology network provides network connectivity, 
Internet access, firewall security, videoconferencing, 
and secure wireless access to support the delivery of 
services.  He said department personnel meet 
regularly with the technology resources group of the 
association to discuss issues and strategize about 
future improvements and enhancements.  He said 
counties are pleased with the services received from 
the department. 

In response to a question from Senator Wardner, 
Mr. Johnson said the Association of Counties could 
provide information regarding average annual 
information technology costs for small, medium, and 
large counties.  Chairman Weisz asked the 
association to prepare and plan to present this 
information at the committee's next meeting. 

The Legislative Council staff distributed written 
testimony (Appendix F) from the North Dakota League 
of Cities regarding the coordination of services 
between the Information Technology Department and 
political subdivisions.  The testimony provides that: 

 Representatives of the department have 
provided training to city representatives 
regarding the state's comprehensive records 
management program which provides 
information on how long to retain records and 
methods of records disposal for all city 
departments. 

 The department provides wide area network 
services to some cities, including firewall 
protection, e-mail, and Internet access. 

 The department also provides antivirus 
protection, help desk support, and network 
administration support to some cities. 

 
PROPOSED BILL DRAFT 

The Legislative Council staff presented a proposed 
bill draft [13.0032.01000] to change the definition of a 
large information technology project.  The Legislative 
Council staff said the bill draft amends Sections 
54-35-15.2, 54-59-05(8), and 54-59-23 to change the 
definition of a large information technology project 
from a project with a total cost of $250,000 or more to 
a project with a total cost of $500,000 or more. 

In response to a question from Senator Robinson, 
Ms. Feldner said the bill draft allows the department to 
request and review information regarding any 
information technology project of an executive branch 
agency with a total cost between $100,000 and 
$500,000. 

Ms. Feldner distributed a summary (Appendix G) 
regarding completed large information technology 
projects.  She said during the period July 1, 2010, 
through December 31, 2011, there were 18 large 
information technology projects completed totaling 
$27,040,661.  Of the 18 projects, she said, 17 projects 
were completed on or under budget resulting in a 
budget savings of $2,052,706. 

It was moved by Senator Wardner, seconded 
by Senator Miller, and carried on a roll call vote 
that the bill draft relating to the definition of a 
large information technology project be approved 
and recommended to the Legislative Management.  
Representatives Weisz, Mock, Paur, and Streyle and 
Senators Miller, Robinson, Schaible, and Wardner 
voted "aye."  No negative votes were cast. 

 
LARGE INFORMATION TECHNOLOGY 

PROJECT REPORTS 
Quarterly Summary Status Report 

Mr. Mark Molesworth, Project Manager, 
Information Technology Department, distributed a 
copy of the department's most recent quarterly 
summary status report (Appendix H) on large 
information technology projects.  He said each 
calendar quarter the department prepares a large 
project summary report that summarizes the 
performance of large information technology projects 
and submits the report to the Information Technology 
Committee.  He said the cover letter attached to the 
quarterly summary status report includes: 

 Graphic depiction of North Dakota's project 
success as compared to the CHAOS 2009 
report. 

 Status summary of projects with a budget in 
excess of $5 million. 

 Status summary of projects being monitored 
closely due to budget or schedule variance 
concerns. 

 
Department of Human Services - 

Medicaid Management Information 
System Replacement Project 

Ms. Jennifer Witham, Director, Information 
Technology Services, Department of Human Services, 
provided information (Appendix I) regarding the status 
of the department's Medicaid management 
information system (MMIS) replacement project.  In 
December 2011, she said, the department and 
Affiliated Computer Services (ACS) finalized 
negotiations for past project delays through June 1, 
2012, resulting in ACS agreeing to reduce its contract 
by $3,500,000, of which $404,250 is from the general 
fund.  She said the negotiations also addressed the 
inclusion of the HIPAA 5010 transaction standards 
into the new MMIS.  She said the compliance date for 
this federal requirement was January 1, 2012.  She 
said the cost for this expansion of the project is 
$6,606,822, of which $763,088 is from the general 
fund.  She said the department's legislative 

https://ndlegis.gov/assembly/62-2011/docs/pdf/it040412appendixe.pdf
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appropriation for the 2011-13 biennium includes 
$6.7 million for postproduction support and licensing 
services from ACS for the period from June 1, 2012, 
to June 30, 2013.  With the extension of the go-live 
date for the project, she said, these funds will no 
longer be needed for the postproduction support and 
licensing services.  She said the department will be 
using these funds for the cost of the increase in the 
project's scope.  She said the Centers for Medicare 
and Medicaid Services (CMS) and the project's 
executive steering committee as required by 
Executive Order 2011-20 have approved the increase 
to the project scope and budget. 

Ms. Witham said the department's 2011-13 
legislative appropriation also includes funding of 
$1,885,744, of which $217,803 is from the general 
fund, for user acceptance testing of the new system.  
She said the department is also including these funds 
in the project budget to better represent overall project 
costs. 

Ms. Witham said the department is negotiating with 
ACS regarding the impact of the implementation of the 
federal ICD-10 coding standard.  She said the 
compliance date for this federal requirement is 
October 1, 2013. 

Ms. Witham said the ACS health enterprise 
implementation in New Hampshire has met several 
significant milestones over the past several months.  
She said the first phase of the system in New 
Hampshire--provider enrollment--became operational 
in December 2011.  She said New Hampshire 
completed its first cycle of integration testing in 
January 2012, and most recently the state has 
completed the user acceptance test data conversion 
validation. 

Ms. Witham provided the following project funding 
summary through February 2012: 

Description Budget 
Spent Through 
February 2012 Remaining 

General fund $6,098,318 $2,915,777 $3,182,541
Federal funds 62,730,093 37,655,995 25,074,098
Other funds 2,193,526 2,193,526 0

Total $71,021,937 $42,765,298 $28,256,639

In response to a question from Representative 
Weisz, Ms. Witham said the implementation date for 
the new MMIS is tentatively October 1, 2013. 

In response to a question from Senator Robinson, 
Ms. Witham said the department will need to ensure 
that its legacy MMIS has been modified to include the 
federal ICD-10 standards in case the new MMIS is not 
implemented by October 1, 2013. 

In response to a question from Representative 
Paur, Ms. Witham said the department will request 
funding for postproduction support for the new MMIS 
in its 2013-15 budget request. 

 
Highway Patrol - Electronic Permits Project 

Colonel James J. Prochniak, Superintendent, 
Highway Patrol, provided information (Appendix J) 
regarding the status of the agency's electronic permit 

project.  He said the project consists of the following 
two components: 

 The update of the receipt and permit 
application, including the expansion of the 
e-permit application. 

 The purchase and implementation of a 
commercial off-the-shelf automated routing 
module to interface with the e-permit application 
and other Department of Transportation 
applications for state and federal roads. 

Colonel Prochniak said the update of the receipt 
and permit application portion of the project has been 
separated into three phases.  He said the first phase 
was deployed on February 1, 2012, and includes 
online identification supplements, online workover rig 
permits, and the update and revamp of all e-permit 
application pages.  He said the second phase is 
scheduled to be deployed in April 2012 and will result 
in all permits being available online.  He said the third 
phase is primarily the permit administration functions. 

Colonel Prochniak said a request for proposal for 
the automated routing portion of the project has been 
released, and four proposals were received.  He said 
the agency is in the process of scoring the proposals.  
He said vendors will be invited to conduct onsite 
demonstrations in April 2012.  He said the agency is 
inviting industry representatives to participate in the 
demonstrations. 

In response to a question from Representative 
Streyle, Colonel Prochniak said the agency 
anticipates the project to be completed by the end of 
the 2011-13 biennium. 

 
Workforce Safety and Insurance - Information 

Technology Transformation Project 
Mr. Bryan Klipfel, Executive Director and CEO, 

Workforce Safety and Insurance, provided information 
(Appendix K) regarding the status of the agency's 
information technology transformation project.  He 
said the project vendor--Aon eSolutions--did not meet 
the production implementation date for the claims 
system of January 2012.  As a result, he said, Aon 
eSolutions is forfeiting payments of $115,000 for 
February 2012, $115,000 for March 2012, and 
$25,000 for April 2012.  He said Aon eSolutions will 
continue to forfeit $25,000 per month until the claims 
system is implemented.  He said the project's 
executive steering committee is negotiating with Aon 
eSolutions regarding a revised implementation date. 

Mr. Klipfel said the estimated cost of the project 
remains at $17.8 million, which consists of the 
$14 million originally appropriated for the project, 
$3 million of additional funding appropriated by the 
Legislative Assembly in 2011 for the project, and 
$800,000 of internal reallocations.  He said the 
agency has negotiated $912,000 in free maintenance 
and support from Aon eSolutions over a two-year 
period following the implementation date.  He 
provided the following summary of original and current 
contract costs associated with the project: 

https://ndlegis.gov/assembly/62-2011/docs/pdf/it040412appendixk.pdf
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 Original 
Contracts 

Current 
Contracts 

Payments 
to Date 

Aon eSolutions $6,122,460 $8,806,828 $6,706,855
HCL 4,014,000 7,153,439 6,321,865
Third-party vendors, 
including Intertech, 
ITD, and SurePoint 

1,440,000 3,262,062 2,838,252

Total $11,576,460 $19,222,329 $15,866,972

In response to a question from Representative 
Weisz, Mr. Klipfel said current contracts for the project 
total approximately $19.2 million, which is $1.4 million 
more than the project budget of $17.8 million.  He said 
the agency anticipates staying within the project 
budget by negotiating with Aon eSolutions for funding 
for any costs in excess of budget. 

Senator Robinson suggested representatives of 
Aon eSolutions be asked to present information to the 
Information Technology Committee regarding the 
status of the project and to explain the project delays. 

Chairman Weisz said representatives of Aon 
eSolutions will be asked to present information 
regarding the status of the project, an explanation for 
project delays, and its plans for completion of the 
project at the committee's next meeting. 

 
Office of Management and Budget - 

PeopleSoft Talent Management Project 
Mr. Darin Schorsch, Business Analyst, Office of 

Management and Budget, provided a project startup 
report (Appendix L) for the agency's PeopleSoft talent 
management project.  He said the purpose of the 
project is to implement the PeopleSoft talent 
management suite to provide state agencies with 
access to an online system for performance 
evaluations, succession planning, and career 
planning.  He said the estimated cost of the project is 
$745,336, and the project is anticipated to be 
completed in June 2012. 

 
State Department of Health - Disease 

Surveillance and Management System Project 
Mr. Kirby Kruger, Director, Division of Disease 

Control, State Department of Health, provided a 
project closeout report (Appendix M) for the 
department's disease surveillance management 
system project.  He said the purpose of the project 
was to implement a flexible and configurable, 
commercial, off-the-shelf electronic disease 
surveillance and outbreak management system.  He 
said the system--Maven--is fully functional and has 
been performing according to expectations.  He said 

the project was completed in 41 months, 28 months 
longer than the final baseline schedule of 13 months.  
He said the project was completed on budget with 
actual expenditures of $550,000. 

 
Job Service North Dakota 

Ms. Heather Raschke, Job Service North Dakota, 
provided a project closeout report (Appendix N) for the 
agency's unemployment insurance consortium project.  
She said the project was a federally funded 
consortium to develop and administer a study to 
determine the feasibility of designing, developing, and 
implementing a core unemployment insurance benefit 
system that could be used by multiple state agencies.  
She said the consortium determined that it would be 
feasible to proceed with the development of a core 
unemployment insurance benefit system.  She said 
the project was completed in 20 months, 2 months 
shorter than the final baseline schedule of 22 months.  
She said the project was completed over budget with 
actual expenditures of $347,796 compared to the final 
project baseline budget of $345,006. 

Mr. Mark Butland, Associate Director of 
Unemployment Insurance, Job Service North Dakota, 
provided a project closeout report (Appendix O) for 
the agency's interactive voice response system 
rewrite project.  He said the purpose of the project 
was to replace the current obsolete interactive voice 
response system.  He said the project was completed 
in 8 months, approximately two weeks longer than the 
final baseline schedule of 7.5 months.  He said the 
project was completed under budget with actual 
expenditures of $1,248,817 compared to the final 
project baseline budget of $1,369,541. 

 
OTHER 

No further business appearing, Chairman Weisz 
adjourned the meeting at 12:16 p.m. 
 
 
___________________________________________ 
Roxanne Woeste 
Assistant Legislative Budget Analyst and Auditor 
 
 
___________________________________________ 
Allen H. Knudson 
Legislative Budget Analyst and Auditor 
 
ATTACH:15 
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