

Introduced by

Legislative Management

(Information Technology Committee)

1 A BILL for an Act to create and enact a new section to chapter 54-59 of the North Dakota
2 Century Code, relating to information technology projects and the creation of executive steering
3 committees for information technology projects.

4 **BE IT ENACTED BY THE LEGISLATIVE ASSEMBLY OF NORTH DAKOTA:**

5 **SECTION 1.** A new section to chapter 54-59 of the North Dakota Century Code is created
6 and enacted as follows:

7 **Major information technology projects - Appointment of executive steering**
8 **committees.**

- 9 1. An executive branch state agency proposing to conduct a major information
10 technology project as described in subsection 10 of section 54-35-15.2, the
11 department, and the office of management and budget, in consultation with the
12 attorney general, shall collaborate on the procurement, contract negotiation, and
13 contract administration of the project. The agency, the department, and the office of
14 management and budget, in consultation with the attorney general, shall approve the
15 solicitation, contract, or agreement, and any amendments relating to the project before
16 submission to the executive steering committee as provided in subsection 3.
- 17 2. The procurement officer and primary project manager for a major information
18 technology project must meet the qualifications established by the department and the
19 office of management and budget.
- 20 3. An executive steering committee must be appointed to oversee each major
21 information technology project. The agency project sponsor shall serve as chairman of
22 the committee. The executive steering committee must consist of the director of the
23 office of management and budget or a designee of the director, the chief information
24 officer or a designee of the officer, the head of the agency contracting for the project or

1 a designee, the project sponsor, and a large project oversight analyst designated by
2 the chief information officer. The executive steering committee shall monitor the overall
3 status of the project and review project decisions, including negotiation and execution
4 of contracts, approval of project budgets, implementation of project schedules,
5 assessment of project quality, and consideration of scope changes. Any project
6 decision declared by a member of the committee to be a major project decision
7 requires at least four affirmative votes.
8 4. An agreement or contract, including an amendment, revision, or scope change, for a
9 major information technology project may not be entered unless signed by the head of
10 the contracting agency or a designee and the chief information officer or a designee of
11 the officer.