
## North Dakota Medicaid Enterprise System Modularity Project



				and Operations	Current System - Legacy - Maintenance and Operations	Current System -						Current System (Legacy) M&O
		module)	DDI to Include data from the Modules in the DSS/DW (include during design of each module)	n the DSS/DW (inc	data from the Modules	DDI to Include						DSS/DW - Support Project
			AIS	Interoperability with MMIS	Intera							NDHIN - Support Project
CMS Certification	DOI	Procurement										Module 11: Financial Management
CMS Certification	DOI	Procurement										Module 10: Claims Management
	CMS Certification		DDI	Procurement								Module 9: Member Management
	CMS Certification		DDI	Procurement								Module 8: Pharmacy Management
			CMS Certification		DDI	Procurement						Module 7: TPL Management
			CMS Certification		DDI	Procurement						Module 6: Contract Management
					CMS Certification	DDI	ot.	Procurement				Module 5: Provider Management
					CMS Certification	DDI	nt	Procurement				Module 4: Care Management
				I		CMS Certification		DDI	Procurement			Module 3: Utilization Management
						CMS Certification		DDI	Procurement			Module 2: SURS / Fraud Waste & Abuse
							Outcome Ith Based Certificatio	Home Health Care		Outcome Based Certification	Personal Care Services	Module 1: EVV
			ces	System Integrator Services	Syste					Procurement / NDIT		System Integrator (SI) Services
				Testing Services				Procurement	P			Testing Services
					IV&V Services					Procurement		Independent Verification and Validation (IV&V) Services
				nagement Strategy	NDIT Data & Technical Management Strategy	ND					NDIT / SMA	Data Management Strategy, Technical Management Strategy, ConOps Update
				ce Services	EPMO / Governance Services						Procurement	EPMO / Governance Services
						Planning						Medicaid Enterprise System (MES)
2029 2030	2028	2027		2026	2025	2024	2023		2022	2021		Description / Project
29-31 biennium	27-29 biennium		nnium	25-27 biennium		23-25 biennium		m	21-23 biennium			

EPMO/Governance Services - Enterprise Project Management Office: Large project oversight governance

N&V - Independent Verification and Validation Services: Independent process that evaluates the correctness and quality of the project's business product to ensure that it is being developed in accordance with customer requirements.

Testing Services: Recommended to bring in a vendor to augment staff to assist with system testing

System Integrator: CMS recommends States utilize a SI to provide oversight and integration of technology services to support the MES.

The SI focuses on ensuring integration services and make sure all solutions work together to provide complete business functionality.

The SI is responsible for the integration of the systems into a seamless functional system. The SI will establish standards and ensure all modules work together with overall security and privacy remain intact when modules and components are integrated.