

54-59-23. Information technology projects - Reports.

1. An executive, legislative, or judicial branch agency, except for institutions under the control of the state board of higher education, shall report to the state information technology advisory committee according to guidelines developed by the department and reviewed by the state information technology advisory committee regarding the plan for and status of any information technology project that is estimated to cost more than two hundred fifty thousand dollars.
2. During the life of the project, the agency shall notify the state information technology advisory committee if:
 - a. At a project milestone, the amount expended on project costs exceeds the planned budget for that milestone by twenty percent or more; or
 - b. At a project milestone, the project schedule extends beyond the planned schedule to attain that milestone by twenty percent or more.
3. A report under subsection 2 must specify corrective measures being undertaken to address any cost or time of completion issue. If the agency has not taken adequate corrective measures within ninety days after the report, the agency shall submit a report to the legislative management's information technology committee regarding the project.
4. Upon completion of the project, the agency shall notify the state information technology advisory committee if:
 - a. The budget for the project exceeded the original budget by twenty percent or more; or
 - b. The final project completion date extended beyond the original project scheduled completion date by twenty percent or more.