

City of Bismarck 10 Million Gallon Per Day WTP Expansion

- Preliminary Design Began – November 2022
- CMAR Proposals Received – January 27, 2023
- CMAR Interviews/Selection – March 2023
- Bid Package Prep & Bid Starting – February 2024
- Ultrafiltration and Reverse Osmosis Membrane Procurement – May 2024;
Estimated Cost of \$8.75 Million
- Significant Project Completion – February 2026
- Final Project Completion – May 2026
- Total Estimated Project Cost = \$72 Million