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SUBJECT: FACILITIES EFFECTIVE: October 23, 2009

Section: 902.1 Construction Process-Legislative Approval; List of Funding
Requests

1. Board approval is required prior to making a request or application for state or
federal legislative appropriations and all other fund sources, or to begin a
formal fundraising campaign for new building construction, major renovations,
or major building additions. The Chancellor shall adopt an implementing
procedure that includes definitions or guidelines to identify "major" projects
governed by this policy.

2. In conjunction with biennial budget preparation, each campus shall submit to
the Chancellor a prioritized list of projects that are defined below in
subparagraphs a and b, consistent with the goals and strategies set forth in
the campus master plan. The project descriptions shall include the total
estimated purchased or donated project costs, including but not limited to,
design and preplanning costs (including OMB preplanning revolving funds),
architect and engineer fees, permits, insurance, land acquisition and site
preparation or development, demolition and disposal, foundation and building
construction or renovation, landscaping, infrastructure and utilities,
mechanical and electrical, parking and driveways or roadways, fixed or
movable appliances, furniture and equipment, third-party costs,
contingencies, value of work completed by institution staff and billed to the
project and all other costs, including costs the institution does not intend to
include in the legislative budget request, which must be separately identified.
The project descriptions shall also include estimates of current and future
costs and funding sources of operating costs and all other improvements
directly related to or necessitated by the requested improvements. The
Chancellor, in consultation with the campuses, shall submit a prioritized list of
system projects to the Board for their consideration. The Board shall approve
a rank order list of funding requests for major capital projects from all fund
sources listed in categories defined in subparagraphs a and b.

a. (1) Major renovations to existing facilities.
(2) Major renovations to existing infrastructure, including technology
upgrading.

b. New construction and additions to existing facilities, including the cost
of renovating existing facilities that are made necessary by an addition
or new construction.

3. Major capital project priorities shall be consistent with the following
categories, which are listed in order of priority (except that a and b have equal
priority):

a. Projects to meet life, health and safety requirements.
b. Projects that are necessary to comply with local, state, or federal law

or requirements.
c. Projects that preserve current assets.
d. Projects that represent new strategic investments through the

enhancement of current assets or the creation of new assets.
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4. The Board shall use the following criteria to determine a rank order of projects
listed. These criteria are not weighted, but shall be considered in their totality
when determining rank order of priorities.

a. Project addresses current life, health and safety issues.
b. Project addresses compliance with local, state or federal law or

requirements.
c. Project corrects significant deferred maintenance.
d. Project addresses a critical maintenance need defined by those which

must be addressed, and which, if neglected, could result in substantial
damage to the structural integrity of the building.

e. Project meets a compelling programmatic or accreditation justification
consistent with campus mission and strategic goals.

f. Project has been partially funded by the legislature in a previous
biennium, but is not yet complete.

g. Project is supported by significant outside funding.
h. Space will be used to advance a specific program or activity that is a

high priority of the state.
L Project addresses an urgent infrastructure need.
j. Project is consistent with campus master plan and is highly rated by

the campus.
k. Project is necessary based on clearly demonstrated condition of

existing space.
I. Project fosters the consolidation of services or enhances operating

efficiencies.
m. Project enables the institution to remove obsolete or unnecessary

facilities.

5. According to NDCC Section 15-10-12.1, approval of the legislature (or, if the
legislature is not in session and it is not within six months prior to a legislative
session, budget section approval) is required to use donated funds, gifts or
grants to construct buildings or other improvements if the cost exceeds
$385,000. Institutions must have Board approval to seek legislative or budget
section authorization to proceed with a project funded with donations, gifts or
grants.

6. Improvements may be financed by issuance and sale of bonds under NDCC
chapter 15-55 and other applicable laws and regulations. Institutions must
have Board approval to request required legislative authorization for revenue
bonds.

REFERENCE: N.D.C.C. Section 15-10-12.1; N.D.C.C. Section 48-01.2-25

HISTORY: New policy. SBHE Minutes, January 12-13,1984, page 5200.
Amendment SBHE Minutes, December 7,1989, page 5915.
Amendment SBHE Minutes, January 20, 1994, page 6430.
Amendment SBHE Minutes, December 21,1995, page 6603.
Amendment SBHE Minutes, December 20, 1996, page 6711.
Amendment SBHE Minutes, April 4, 2000.
Amendment SBHE Minutes, February 19, 2004.
Amendment SBHE Minutes, September 18, 2008.
Amendment SBHE Minutes, October 23, 2009.
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SUBJECT: FACILITIES EFFECTIVE: October 23, 2009

Section: 902.3 Requests for Construction, Renovation & Remodeling; Change
Orders; Changes in Project Scope or Size

1. All buildings and other improvements shall be constructed within the limits of
appropriations, bond issues, or other specific allocations of funds made by the
Board or the legislature. Except with Board and, when required according to
NDCC § 48-01.2-25, legislative or budget section approval, an institution may
not significantly change, expand, or reduce a project (including changes to
project size, intended use or funding source(s)) the Board or the legislature
has specifically authorized and an institution may not spend or contract for
expenditure of an amount that exceeds amounts authorized by the Board or
legislature. The Chancellor is delegated to act for the Board and approve a
request for a significant change or increased expenditure for a Board­
approved project or approve a request to seek legislative or budget section
approval when required if a delay in approving the request pending Board
action will result in a significant delay in project completion or additional cost
increases. A request for Chancellor approval must be in writing and include a
detailed explanation regarding the impact of a delay in granting approval.

2. Institutions have authority under SBHE Policy 902.5 to select architects or
engineers, including authority to retain an architect or engineer for preliminary
design work that may be required or useful to develop a viable project
proposal and reliable project cost estimates. Costs shall be paid from
currently available institutional resources or OMB preplanning revolving
funds.

3. Board approval is required to proceed with a capital project or improvement,
including maintenance or repairs, infrastructure or projects designed to
increase building or facility usefulness, efficiency or useful life, for which the
total cost exceeds $250,000. Required requests for authority to proceed shall
include:

a. A project description;

b. Estimated total purchased or donated costs of the project, including but
not limited to, design and preplanning costs (to include OMB
preplanning revolving funds), architect and engineer fees, permits,
insurance, land acquisition and site preparation or development,
demolition and disposal, foundation and building construction or
renovation, landscaping, infrastructure and utilities, mechanical and
electrical, parking and driveways or roadways, fixed or movable
appliances, furniture and equipment, third-party costs, contingencies,
value of work completed by institution staff and billed to the project and
all other costs, including costs not included in the project request,
which must be separately identified

c. Specific source(s) and availability of funds by amount;

d. Estimated completion date; and

e. An explanation of how the project coincides with or deviates from the
campus facilities master plan and the biennial budget and reference to
any previous Board or legislative authorization.

http://www.ndus.nodak.edu/policies/sbhe-policies/policy.asp?ref=2229&printable=1 6/9/2010



North Dakota University System

4. Projects estimated to cost more than $100,000 shall be contracted from
competitive bIds as required by N.D.C.C. ch. 48-01.2.

5. The contract sum and contract time may be changed only by change order.
Change orders may not be utilized to substantially increase the scope or size
of the project or to evade competitive bidding laws or policies. A "change
order" means a written order to the contractor signed by the owner and
architect and issued after execution of the contract, authorizing a change in
the work or an adjustment in the contract sum or contract time.

6. Builder's risk insurance, carried by the contractor or the institution, is required
throughout the construction period.

7. Except as otherwise explicitly approved by the Board and excluding institution
land leased to a private entity for development under SBHE Policy 910.1, all
projects on institution land or involving institutionally-owned buildings or
facilities, or projects for the benefit of the institution on land or in a building or
facility not owned by the institution requiring expenditure of any public funds,
must be managed by the institution, with the institution or a construction
manager or contractor contracted by the institution a party to all contracts.
Institutions must account for all project costs through the ConnectND
accounting system. Projects must be monitored to ensure that project
authorizations are not exceeded. In the event it reasonably appears that a
project will exceed the spending authorization, institutions must seek
appropriate Board or legislative approval before any expense that exceeds
the authorized amount is incurred.
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8. The Chancellor shall establish procedures implementing this policy.

REFERENCE: N.D.C.C. 48-01.2

Reference: NDUS Procedure 902

HISTORY: SBHE Minutes, July 15-16,1982, page 5063.
Amendment SBHE Minutes, May 24, 1990, page 6002.
Amendment SBHE Minutes, April 23, 1992, page 6235.
Amendment SBHE Minutes, January 20, 1994, page 6430.
Amendment SBHE Minutes, February 20,1998, page 6841.
Amendment SBHE Minutes, March 5, 1999, page 6958.
Amendment SBHE Minutes, April 4, 2000.
Amendment SBHE Minutes, November 21, 2002.
Amendment SBHE Minutes, September 18, 2008.
Amendment SBHE Minutes, October 23, 2009.
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