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Recommendation 1-1

Recommendation 1-2

Recommendation 1-3

Recommendation 1-4

Recommendation 1-5

Recommendation 1-6

Recommendation 1-7

Recommendation 2-1

We recommend the State Board of Higher Education take appropriate
action to address differences relating to capital projects to ensure there
is a unified system of higher education.

We recommend the State Board of Higher Education establish an
effective, system-wide monitoring function to ensure institutions are
complying with policies and state law. The monitoring function should
report directly to the Budget, Audit, and Finance Committee of the Board.

We recommend the State Board of Higher Education update the North
Dakota University System Architect/Engineer Manual and at a minimum:

a) Provide sufficient detail to ensure consistency from institution to
institution;

b) Identify definitions for key terms; and
c) Establish a periodic review process to ensure the manual is up­

to-date.

We recommend the State Board of Higher Education establish a periodic
review process of policies and ensure policies related to projects are
clear, concise, and up-to-date. At a minimum, changes should be made
to:

a) Include a policy to ensure institutions do not split projects to
circumvent provisions of other polices;

b) Require institution staff and material costs directly related to the
project be included in the cost of the project; and

c) Include language related to gifts in-kind.

We recommend the State Board of Higher Education establish policies
for capital leases and other similar financing/purchasing agreements
entered into by institutions. At a minimum, the policies should include
requirements for Board approval.

We recommend the State Board of Higher Education make changes to
the process for authorizing/approving project requests to ensure the
Board's involvement is adding value to the process. The Board should
ensure adequate architectural/engineering reviews of project requests
are performed by obtaining the necessary expertise, through the use of
outside or internal resources.

We recommend the North Dakota University System Office review the
use of asbestos settlement funds at the University of North Dakota and
determine whether the Chancellor's directive on the use of such funds
has been complied with.

We recommend North Dakota State University obtain proper approval to
proceed with improvement projects.
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Recommendation 2-2

Recommendation 2-3

Recommendation 2-4

Recommendation 2-5

Recommendation 2-6

Recommendation 3-1

Recommendation 3-2

Recommendation 3-3

Recommendation 3-4

Recommendation 4-1

Appendix A
List of Recommendations

We recommend North Dakota State University ensure appropriate
authorization is received from the State Board of Higher Education and, if
applicable, the legislature for projects which have been significantly
changed or expanded or when authorized amounts are exceeded.

We recommend North Dakota State University clearly present to the
State Board of Higher Education plans to leave any portion of an
approved building project unfinished or to postpone completion of any
work on an approved building or other improvement project.

We recommend North Dakota State University ensure all project costs
and project related information is fully and accurately reported.

We recommend North Dakota State University request authorization to
increase spending authority for the Old Main projects previously
presented to the State Board of Higher Education. In the information
included in the request, the institution should give a full, complete, and
accurate description of the projects and processes followed.

We recommend North Dakota State University make improvements in
budgeting and planning. The university should ensure adequate funds
exist prior to incurring expenditures and agreements for financing are
entered into prior to purchases being made.

We recommend the University of North Dakota obtain proper approval to
proceed with improvement projects.

We recommend the University of North Dakota ensure appropriate
authorization is received from the State Board of Higher Education and, if
applicable, the legislature for projects which have been significantly
changed or expanded or when authorized amounts are exceeded.

We recommend the University of North Dakota ensure all project cost
information is fully and accurately reported.

We recommend the University of North Dakota comply with North Dakota
Century Code Section 15-10-12.3 and ensure local matching funds
required for state-funded projects are funds raised and designated for
the project or obtain proper approval to transfer institution or agency
funds.

We recommend Dickinson State University ensure appropriate
authorization is received from the State Board of Higher Education for
projects which have been significantly changed or expanded.
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